VA HONOLULU FCA DEFICIENCIES DESIGN, ACC BUILDING
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GENERAL REQUIREMENTS
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VA HONOLULU FCA DEFICIENCIES DESIGN, ACC BUILDING

SECTION 01 00 00
GENERAL REQUIREMENTS

1.1 GENERAL INTENTION

A.

Contractor shall completely prepare site for building operations,
including demolition and removal of existing structures, and furnish
labor and materials and perform work for various upgrades in, and
around, the ACC Building located on the Tripler Army Site. Work
includes, but is not limited to, roofing replacement, retrofits to
existing VAV boxes throughout the building, repairs to exterior canopy,
replacement of bollard and outdoor lighting, new interior directories
and exterior signage and other work as described o the drawings and
specifications. It shall be noted that careful staging of work to
minimize disruption to Medical Center operations, is critical, and that

some work (roofing) will require special staging and planning.

Visits to the site by Bidders may be made only by appointment with the

Medical Center Engineering Officer.

Offices of K. F. DAVIS ENGINEERING INC, as Architect-Engineers, will
render certain technical services during construction. Such services
shall be considered as advisory to the Government and shall not be
construed as expressing or implying a contractual act of the Government
without affirmations by Contracting Officer or his duly authorized

representative.

All employees of general contractor and subcontractors shall comply
with VA security management program and obtain permission of the VA
police, be identified by project and employer, and restricted from

unauthorized access.

Prior to commencing work, general contractor shall provide proof that a
OSHA certified “competent person” (CP) (29 CFR 1926.20(b) (2) will
maintain a presence at the work site whenever the general or

subcontractors are present.

Training:

1. All employees of general contractor or subcontractors shall have the

30-hour OSHA certified Construction Safety course and/or other
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G.

relevant competency training, and/or other relevant competency

training as determined by VA CP with input from the ICRA team.

2. Submit training records of all such employees for approval before

the start of work.

3. In addition, Contractor shall have specific, documented, training
for personnel working on the roof. Job site safety is solely the
Contractors responsibility. Contractor is responsible for providing
all necessary barricades, hoists, personal protective equipment and

other materials as necessary to ensure safe working conditions.

VHA Directive 2011-36, Safety and Health during Construction, dated

9/22/2011 in its entirety is made a part of this section

1.2 STATEMENT OF BID ITEM(S)

A.

ITEM I, GENERAL CONSTRUCTION: Work includes general construction,
alterations, roofing, walks, grading, drainage, mechanical and
electrical work, utility systems, and necessary removal of existing

structures and construction and certain other items.

Address any Bid Deducts as directed by the Contracting Officer.

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR

A.

AFTER AWARD OF CONTRACT, three sets of specifications and drawings will

be furnished.

Additional sets of drawings may be made by the Contractor, at
Contractor's expense, from reproducible sepia prints furnished by
Issuing Office. Such sepia prints shall be returned to the Issuing

Office immediately after printing is completed.

1.4 CONSTRUCTION SECURITY REQUIREMENTS

A.

Security Plan:

1. The security plan defines both physical and administrative security
procedures that will remain effective for the entire duration of the

project.

2. The General Contractor is responsible for assuring that all sub-
contractors working on the project and their employees also comply

with these regulations.
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B.

FINAL

Security Procedures:

1. General Contractor’s employees shall not enter the project site
without appropriate badge. They may also be subject to inspection

of their personal effects when entering or leaving the project site.

2. For working outside the “regular hours” as defined in the contract,
The General Contractor shall give 3 days notice to the Contracting
Officer so that security arrangements can be provided for the
employees. This notice is separate from any notices required for

utility shutdown described later in this section.

3. No photography of VA premises is allowed without written permission

of the Contracting Officer.

4. VA reserves the right to close down or shut down the project site
and order General Contractor’s employees off the premises in the
event of a national emergency. The General Contractor may return to

the site only with the written approval of the Contracting Officer.

Key Control:

1. The General Contractor shall provide duplicate keys and lock
combinations to the COTR for the purpose of security inspections of
every area of project including tool boxes and parked machines and

take any emergency action.

Document Control:

1. Before starting any work, the General Contractor/Sub Contractors
shall submit an electronic security memorandum describing the
approach to following goals and maintaining confidentiality of

“sensitive information”.

2. The General Contractor is responsible for safekeeping of all
drawings, project manual and other project information. This
information shall be shared only with those with a specific need to

accomplish the project.

4. Certain documents, sketches, videos or photographs and drawings may
be marked “Law Enforcement Sensitive” or “Sensitive Unclassified”.

Secure such information in separate containers and limit the access
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to only those who will need it for the project. Return the

information to the Contracting Officer upon request.

5. These security documents shall not be removed or transmitted from
the project site without the written approval of Contracting

Officer.

6. All paper waste or electronic media such as CD’s and diskettes shall

be shredded and destroyed in a manner acceptable to the VA.

7. Notify Contracting Officer and Site Security Officer immediately

when there is a loss or compromise of “sensitive information”.

8. All electronic information shall be stored in specified location
following VA standards and procedures using an Engineering Document

Management Software (EDMS) .

a. Security, access and maintenance of all project drawings, both
scanned and electronic shall be performed and tracked through the

EDMS system.

b. “Sensitive information” including drawings and other documents
may be attached to e-mail provided all VA encryption procedures

are followed.

E. Motor Vehicle Restrictions

1. Vehicle authorization request shall be required for any vehicle
entering the site and such request shall be submitted 24 hours
before the date and time of access. Access shall be restricted to

picking up and dropping off materials and supplies.

2. Separate permits shall be issued for General Contractor and its

employees for parking in designated areas only.

1.5 FIRE SAFETY

A. Applicable Publications: Publications listed below form part of this
Article to extent referenced. Publications are referenced in text by

basic designations only.
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1. American Society for Testing and Materials (ASTM) :

E84-20090............. Surface Burning Characteristics of Building

Materials

2. National Fire Protection Association (NFPA):

10-2010. .0 eennnn.. Standard for Portable Fire Extinguishers
30-2008.....0000... Flammable and Combustible Liquids Code
51B-2009............. Standard for Fire Prevention During Welding,

Cutting and Other Hot Work

70-2011. .. ieenennn. National Electrical Code

241-2009. ... ... Standard for Safeguarding Construction,

Alteration, and Demolition Operations

3. Occupational Safety and Health Administration (OSHA):

29 CFR 1926.......... Safety and Health Regulations for Construction

B. Fire Safety Plan: Establish and maintain a fire protection program in
accordance with 29 CFR 1926. Prior to start of work, prepare a plan
detailing project-specific fire safety measures, including periodic
status reports, and submit to COTR and Facility Safety Manager for
review for compliance with contract requirements in accordance with
Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES Prior to any
worker for the contractor or subcontractors beginning work, they shall
undergo a safety briefing provided by the general contractor’s
competent person per OSHA requirements. This briefing shall include
information on the construction limits, VAMC safety guidelines, means
of egress, break areas, work hours, locations of restrooms, use of VAMC
equipment, etc. Documentation shall be provided to the COTR that

individuals have undergone contractor’s safety briefing.

C. Site and Building Access: Maintain free and unobstructed access to
facility emergency services and for fire, police and other emergency

response forces in accordance with NFPA 241.

D. Separate temporary facilities, such as trailers, storage sheds, and

dumpsters, from existing buildings and new construction by distances in
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accordance with NFPA 241. For small facilities with less than 6 m (20

feet) exposing overall length, separate by 3m (10 feet).

E. Temporary Construction Partitions:

1. Install and maintain temporary construction partitions to provide
smoke-tight separations between construction areas and adjoining
areas. Construct partitions of gypsum board or treated plywood
(flame spread rating of 25 or less in accordance with ASTM E84) on
both sides of fire retardant treated wood or metal steel studs.
Extend the partitions through suspended ceilings to floor slab deck
or roof. Seal joints and penetrations. At door openings, install

Class C, % hour fire/smoke rated doors with self-closing devices.

2. Install one-hour fire-rated temporary construction partitions to
maintain integrity of existing exit stair enclosures, exit
passageways, fire-rated enclosures of hazardous areas, horizontal
exits, smoke barriers, vertical shafts and openings enclosures.
Contractor shall ensure that all exits and egress routes are
properly sealed, fire-rated, and clearly identified for safe patient
and staff exiting. Contractor shall provide all required safety

signage and barricades.

3. Close openings in smoke barriers and fire-rated construction to
maintain fire ratings. Seal penetrations with listed through-
penetration firestop materials in accordance with Section 07 84 00,

FIRESTOPPING.

F. Temporary Heating and Electrical: Install, use and maintain

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70.

G. Means of Egress: Do not block exiting for occupied buildings, including
paths from exits to roads. Minimize disruptions and coordinate with

COTR to determine the means of egress.

H. Egress Routes for Construction Workers: Maintain free and unobstructed
egress. Inspect daily. Report findings and corrective actions weekly to

COTR.
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I. Fire Extinguishers: Provide and maintain extinguishers in construction
areas and temporary storage areas in accordance with 29 CFR 1926, NFPA

241 and NFPA 10.

J. Flammable and Combustible Liquids: Store, dispense and use liquids in

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.

K. Sprinklers: The existing sprinkler piping and/or sprinkler heads may be
impacted by the construction work. Contractor shall re-route piping as
necessary and re-install existing sprinkler heads. Upon completion,

Contractor shall test and activate new automatic sprinklers.

L. Existing Fire Protection: Do not impair automatic sprinklers, smoke and
heat detection, and fire alarm systems, except for portions immediately
under construction, and temporarily for connections. Provide fire watch
for impairments more than 4 hours in a 24-hour period. Request
interruptions in accordance with Article, OPERATIONS AND STORAGE AREAS,
and coordinate with COTR. All existing or temporary fire protection
systems (fire alarms, sprinklers) located in construction areas shall
be tested as coordinated with the medical center. Parameters for the
testing and results of any tests performed shall be recorded by the

medical center and copies provided to the COTR.

M. Smoke Detectors: Prevent accidental operation. Remove temporary covers

at end of work operations each day. Coordinate with COTR.

N. Hot Work: Perform and safeguard hot work operations in accordance with
NFPA 241 and NFPA 51B. Coordinate with COTR. Obtain permits from
facility Safety Manager at least 72 hours in advance. Designate
contractor's responsible project-site fire prevention program manager

to permit hot work.

O. Fire Hazard Prevention and Safety Inspections: Inspect entire
construction areas weekly. Coordinate with, and report findings and

corrective actions weekly to COTR.

P. Smoking: Smoking is prohibited in and adjacent to construction areas
inside existing buildings and additions under construction. In separate
and detached buildings under construction, smoking is prohibited except

in designated smoking rest areas.
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Dispose of waste and debris in accordance with NFPA 241. Remove from

buildings daily.

Perform other construction, alteration and demolition operations in

accordance with 29 CFR 1926.

Submit documentation to the COTR that personnel have been trained in
the fire safety aspects of working in areas with impaired structural or

compartmentalization features.

1.6 OPERATIONS AND STORAGE AREAS

A.

The Contractor shall confine all operations (including storage of
materials) on Government premises to areas authorized or approved by
the Contracting Officer. The Contractor shall hold and save the
Government, its officers and agents, free and harmless from liability

of any nature occasioned by the Contractor's performance.

Temporary buildings (e.g., storage sheds, shops, offices) and utilities
may be erected by the Contractor only with the approval of the
Contracting Officer and shall be built with labor and materials
furnished by the Contractor without expense to the Government. The
temporary buildings and utilities shall remain the property of the
Contractor and shall be removed by the Contractor at its expense upon
completion of the work. With the written consent of the Contracting
Officer, the buildings and utilities may be abandoned and need not be

removed.

The Contractor shall, under regulations prescribed by the Contracting
Officer, use only established roadways, or use temporary roadways
constructed by the Contractor when and as authorized by the Contracting
Officer. When materials are transported in prosecuting the work,
vehicles shall not be loaded beyond the loading capacity recommended by
the manufacturer of the vehicle or prescribed by any Federal, State, or
local law or regulation. When it is necessary to cross curbs or
sidewalks, the Contractor shall protect them from damage. The
Contractor shall repair or pay for the repair of any damaged curbs,

sidewalks, or roads. (FAR 52.236-10)

Working space and space available for storing materials shall be as

determined by the COTR. Space will be limited and the Contractor is
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advised that the ACC Building is to remain operational throughout
construction, allowing for the safe passage of pedestrian and vehicular

traffic.

E. Workmen are subject to rules of Medical Center applicable to their

conduct.

F. Execute work so as to interfere as little as possible with normal
functioning of Medical Center as a whole, including operations of
utility services, fire protection systems and any existing equipment,
and with work being done by others. Use of equipment and tools that
transmit vibrations and noises through the building structure, are not
permitted in buildings that are occupied, during construction, jointly
by patients or medical personnel, and Contractor's personnel, except as

permitted by COTR where required by limited working space.
1. Do not store materials and equipment in other than assigned areas.

2. Schedule delivery of materials and equipment to immediate
construction working areas within buildings in use by Department of
Veterans Affairs in quantities sufficient for not more than two work
days. Provide unobstructed access to Medical Center areas required

to remain in operation.

3. Where access by Medical Center personnel to vacated portions of
buildings is not required, storage of Contractor's materials and

equipment will be permitted subject to fire and safety requirements.

G. Phasing: THIS PROJECT REQUIRES CAREFUL SCHEDULING TO MINIMIZE
DISRUPTION TO MEDICAL CENTER OPERATIONS. Contractor shall submit, for
approval, a detailed phasing plan to the COTR indicating the
approximate dates on which the Contractor intends to accomplish work in
each specific area of the site, building or portion thereof. This plan
shall address the staging and storage requirements for each task.
Special attention should be given to the roofing which will require a
detailed plan addressing the staging, storage, transportation of
materials, relocation of equipment, and similar items as necessary to
accomplish the re-roofing. Arrange such dates to insure accomplishment
of this work in successive phases mutually agreeable to Medical Center

Director, COTR and Contractor.
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H. The ACC Building and exterior areas surrounding the building will be
occupied throughout construction. Vehicle and pedestrian traffic must
be considered in the Phasing Plan noted above. Vehicle traffic and
pedestrian drop-off at the front entrance of the building must be
maintained at all time. All work on the exterior canopy shall be
performed after hours. 1In addition, any trenching or work required for
the exterior lighting which will potentially disrupt vehicle or
pedestrian right-of-ways, shall be performed after hours. Contractor
shall exercise extreme caution to barricade and protect patients, staff

and visitors from construction activities.

1. Contractor shall take all measures and provide all material
necessary for protecting existing equipment and property in affected
areas of construction against dust and debris, so that equipment and
affected areas to be used in the Medical Centers operations will not
be hindered. Contractor shall permit access to Department of
Veterans Affairs personnel and patients through other construction
areas which serve as routes of access to such affected areas and
equipment. Coordinate alteration work in areas occupied by
Department of Veterans Affairs so that Medical Center operations

will continue during the construction period.

I. Construction Fence: Before construction operations begin, Contractor
shall provide a chain link construction fence, 2.1lm (seven feet)
minimum height, around the construction staging area as directed by the
COTR. Provide gates as required for access with necessary hardware,
including hasps and padlocks. Fasten fence fabric to terminal posts
with tension bands and to line posts and top and bottom rails with tie
wires spaced at maximum 375mm (15 inches). Bottom of fences shall
extend to 25mm (one inch) above grade. Remove the fence when directed

by COTR.

J. When an area of the building is turned over to Contractor, Contractor

shall accept entire responsibility therefore.

1. Contractor shall maintain a minimum temperature of 4 degrees C (40

degrees F) at all times, except as otherwise specified.

2. Contractor shall maintain in operating condition existing fire

protection and alarm equipment. In connection with fire alarm
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equipment, Contractor shall make arrangements for pre-inspection of
site with Fire Department or Company (Department of Veterans Affairs
or municipal) whichever will be required to respond to an alarm from

Contractor's employee or watchman.

K. Utilities Services: Maintain existing utility services for Medical
Center at all times. Provide temporary facilities, labor, materials,
equipment, connections, and utilities to assure uninterrupted services.
Where necessary to cut existing water, steam, gases, sewer or air
pipes, or conduits, wires, cables, etc. of utility services or of fire
protection systems and communications systems (including telephone),
they shall be cut and capped at suitable places where shown; or, in

absence of such indication, where directed by COTR.

1. No utility service such as water, gas, steam, sewers or electricity,
or fire protection systems and communications systems may be
interrupted without prior approval of COTR. Electrical work shall be
accomplished with all affected circuits or equipment de-energized.
When an electrical outage cannot be accomplished, work on any
energized circuits or equipment shall not commence without the
Medical Center Director’s prior knowledge and written approval.
Refer to specification Sections 26 05 11, REQUIREMENTS FOR

ELECTRICAL INSTALLATIONS, for additional requirements.

2. For utility interruptions of less than 15 minutes in duration,
Contractor shall submit a request to interrupt any such services to
COTR, in writing, 5 working days in advance of proposed
interruption. Request shall state reason, date, exact time of, and

approximate duration of such interruption.

3. Contractor will be advised (in writing) of approval of request, or
of which other date and/or time such interruption will cause least
inconvenience to operations of Medical Center. Interruption time
approved by Medical Center may occur at other than Contractor's

normal working hours.

4. Major interruptions (interruptions of more than 15 minutes) of any
system must be requested, in writing, at least 10 calendar days
prior to the desired time and shall be performed as directed by the
COTR.
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5. In case of a contract construction emergency, service will be
interrupted on approval of COTR. Such approval will be confirmed in

writing as soon as practical.

6. Whenever it is required that a connection fee be paid to a public
utility provider for new permanent service to the construction
project, for such items as water, sewer, electricity, gas or steam,
payment of such fee shall be the responsibility of the Government

and not the Contractor.

Abandoned Lines: All service lines such as wires, cables, conduits,
ducts, pipes and the like, and their hangers or supports, which are to
be abandoned but are not required to be entirely removed, shall be
sealed, capped or plugged. The lines shall not be capped in finished
areas, but shall be removed and sealed, capped or plugged in ceilings,
within furred spaces, in unfinished areas, or within walls or

partitions; so that they are completely behind the finished surfaces.

To minimize interference of construction activities with flow of

Medical Center traffic, comply with the following:

1. Keep roads, walks and entrances to grounds, to parking and to
occupied areas of buildings clear of construction materials, debris

and standing construction equipment and vehicles.

2. Method and scheduling of required cutting, altering and removal of

existing roads, walks and entrances must be approved by the COTR.

Coordinate the work for this contract with other construction
operations as directed by COTR. This includes the scheduling of traffic
and the use of roadways, as specified in Article, USE OF ROADWAYS.

1.7 ALTERATIONS

A.

Survey: Before any work is started, the Contractor shall make a
thorough survey with the COTR of areas of buildings, or roof, in which
alterations occur and areas which are anticipated routes of access, and
furnish a report, signed by both, to the Contracting Officer. This

report shall list by rooms and spaces:

FINAL CD SUBMITTAL 01 00 00 -12



VA HONOLULU FCA DEFICIENCIES DESIGN, ACC BUILDING

1. Existing condition and types of resilient flooring, roof equipment,
doors, windows, walls and other surfaces not required to be altered

throughout affected areas of building.

2. Existence and conditions of items such as plumbing fixtures and
accessories, electrical fixtures, equipment, venetian blinds,
shades, etc., required by drawings to be either reused or relocated,

or both.

3. Shall note any discrepancies between drawings and existing

conditions at site.

4. Shall designate areas for working space, materials storage and
routes of access to areas within buildings where alterations occur

and which have been agreed upon by Contractor and COTR.

B. Any items required by drawings to be either reused or relocated or
both, found during this survey to be nonexistent, or in opinion of
COTR, to be in such condition that their use is impossible or
impractical, shall be furnished and/or replaced by Contractor with new
items in accordance with specifications which will be furnished by
Government. Provided the contract work is changed by reason of this
subparagraph B, the contract will be modified accordingly, under
provisions of clause entitled "DIFFERING SITE CONDITIONS" (FAR
52.236-2) and "CHANGES" (FAR 52.243-4 and VAAR 852.236-88).

C. Re-Survey: Thirty days before expected partial or final inspection
date, the Contractor and COTR together shall make a thorough re-survey
of the areas of buildings involved. They shall furnish a report on
conditions then existing, of resilient flooring, doors, windows, walls
and other surfaces as compared with conditions of same as noted in

first condition survey report:

1. Re-survey report shall also list any damage caused by Contractor to
such flooring and other surfaces, despite protection measures; and,
will form basis for determining extent of repair work required of
Contractor to restore damage caused by Contractor's workmen in

executing work of this contract.

D. Protection: Provide the following protective measures:
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1. Wherever existing roof surfaces are disturbed they shall be
protected against water infiltration. In case of leaks, they shall

be repaired immediately upon discovery.

2. Temporary protection against damage for portions of existing
structures and grounds where work is to be done, materials handled

and equipment moved and/or relocated.

3. Protection of interior of existing structures at all times, from
damage, dust and weather inclemency. Wherever work is performed,
floor surfaces that are to remain in place shall be adequately
protected prior to starting work, and this protection shall be

maintained intact until all work in the area is completed.

1.8 INFECTION PREVENTION MEASURES

A.

Implement the requirements of VAMC’s Infection Control Risk Assessment
(ICRA) team. ICRA Group may monitor dust in the vicinity of the
construction work and require the Contractor to take corrective action

immediately if the safe levels are exceeded.

Establish and maintain a dust control program as part of the
contractor’s infection preventive measures in accordance with the
guidelines provided by ICRA Group. Prior to start of work, prepare a
plan detailing project-specific dust protection measures, including
periodic status reports, and submit to COR and Facility ICRA team for
review for compliance with contract requirements in accordance with

Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA AND SAMPLES.

1. All personnel involved in the construction or renovation activity
shall be educated and trained in infection prevention measures

established by the medical center.

Medical center Infection Control personnel shall monitor for airborne
disease (e.g. aspergillosis) as appropriate during construction. A

baseline of conditions may be established by the medical center prior
to the start of work and periodically during the construction stage to
determine impact of construction activities on indoor air quality. In

addition:

1. The RE and VAMC Infection Control personnel shall review pressure

differential monitoring documentation to verify that pressure
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differentials in the construction zone and in the patient-care rooms
are appropriate for their settings. The requirement for negative air
pressure in the construction zone shall depend on the location and
type of activity. Upon notification, the contractor shall implement
corrective measures to restore proper pressure differentials as

needed.

2. In case of any problem, the medical center, along with assistance
from the contractor, shall conduct an environmental assessment to

find and eliminate the source.

D. In general, following preventive measures shall be adopted during

construction to keep down dust and prevent mold.

1. Dampen debris to keep down dust and provide temporary construction
partitions in existing structures where directed by COTR. Blank off
ducts and diffusers to prevent circulation of dust into occupied

areas during construction.

2. Do not perform dust producing tasks within occupied areas without
the approval of the COTR. For construction in any areas that will
remain jointly occupied by the medical Center and Contractor’s

workers, the Contractor shall:

a. Provide dust proof one-hour fire-rated temporary drywall
construction barriers to completely separate construction from
the operational areas of the hospital in order to contain dirt
debris and dust. Barriers shall be sealed and made presentable on
hospital occupied side. Install a self-closing rated door in a
metal frame, commensurate with the partition, to allow worker
access. Maintain negative air at all times. A fire retardant
polystyrene, 6-mil thick or greater plastic barrier meeting local
fire codes may be used where dust control is the only hazard, and

an agreement is reached with the COTR and Medical Center.

b. HEPA filtration is required where the exhaust dust may reenter
the breathing zone. Contractor shall verify that construction
exhaust to exterior is not reintroduced to the medical center
through intake wvents, or building openings. Install HEPA (High

Efficiency Particulate Accumulator) filter vacuum system rated at
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95% capture of 0.3 microns including pollen, mold spores and dust
particles. Insure continuous negative air pressures occurring
within the work area. HEPA filters should have ASHRAE 85 or other
prefilter to extend the useful life of the HEPA. Provide both
primary and secondary filtrations units. Exhaust hoses shall be
heavy duty, flexible steel reinforced and exhausted so that dust

is not reintroduced to the medical center.

Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm
(24”7 x 36”), shall be used at all interior transitions from the
construction area to occupied medical center area. These mats
shall be changed as often as required to maintain clean work

areas directly outside construction area at all times.

Vacuum and wet mop all transition areas from construction to the
occupied medical center at the end of each workday. Vacuum shall
utilize HEPA filtration. Maintain surrounding area frequently.
Remove debris as they are created. Transport these outside the

construction area in containers with tightly fitting lids.

The contractor shall not haul debris through patient-care areas
without prior approval of the COTR and the Medical Center. When,
approved, debris shall be hauled in enclosed dust proof
containers or wrapped in plastic and sealed with duct tape. No
sharp objects should be allowed to cut through the plastic. Wipe
down the exterior of the containers with a damp rag to remove
dust. All equipment, tools, material, etc. transported through
occupied areas shall be made free from dust and moisture by

vacuuming and wipe down.

Using a HEPA vacuum, clean inside the barrier and vacuum ceiling
tile prior to replacement. Any ceiling access panels opened for
investigation beyond sealed areas shall be sealed immediately

when unattended.

There shall be no standing water during construction. This

includes water in equipment drip pans and open containers within
the construction areas. All accidental spills must be cleaned up
and dried within 12 hours. Remove and dispose of porous materials

that remain damp for more than 72 hours.
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E.

h. At completion, remove construction barriers and ceiling
protection carefully, outside of normal work hours. Vacuum and

clean all surfaces free of dust after the removal.

Final Cleanup:

Upon completion of project, or as work progresses, remove all
construction debris from above ceiling, vertical shafts and utility

chases that have been part of the construction.

Perform HEPA vacuum cleaning of all surfaces in the construction
area. This includes walls, ceilings, cabinets, furniture (built-in

or free standing), partitions, flooring, etc.

All new air ducts shall be cleaned prior to final inspection.

1.9 DISPOSAL AND RETENTION

A.

Materials and equipment accruing from work removed and from demolition

of buildings or structures, or parts thereof, shall be disposed of as

follows:

1.

Reserved items which are to remain property of the Government are
identified by attached tags or noted on drawings or in
specifications as items to be stored. Items that remain property of
the Government shall be removed or dislodged from present locations
in such a manner as to prevent damage which would be detrimental to

re-installation and reuse. Store such items where directed by COTR.

Items not reserved shall become property of the Contractor and be

removed by Contractor from Medical Center.

Items of portable equipment and furnishings located in rooms and
spaces in which work is to be done under this contract shall remain
the property of the Government. When rooms and spaces are vacated by
the Department of Veterans Affairs during the alteration period,
such items which are NOT required by drawings and specifications to
be either relocated or reused will be removed by the Government in

advance of work to avoid interfering with Contractor's operation.
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1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES, AND
IMPROVEMENTS

A.

The Contractor shall preserve and protect all structures, equipment,
and vegetation (such as trees, shrubs, and grass) on or adjacent to the
work site, which are not to be removed and which do not unreasonably
interfere with the work required under this contract. The Contractor
shall only remove trees when specifically authorized to do so, and
shall avoid damaging vegetation that will remain in place. If any limbs
or branches of trees are broken during contract performance, or by the
careless operation of equipment, or by workmen, the Contractor shall
trim those limbs or branches with a clean cut and paint the cut with a

tree-pruning compound as directed by the Contracting Officer.

The Contractor shall protect from damage all existing improvements and
utilities at or near the work site and on adjacent property of a third
party, the locations of which are made known to or should be known by
the Contractor. The Contractor shall repair any damage to those
facilities, including those that are the property of a third party,
resulting from failure to comply with the requirements of this contract
or failure to exercise reasonable care in performing the work. If the
Contractor fails or refuses to repair the damage promptly, the
Contracting Officer may have the necessary work performed and charge

the cost to the Contractor. (FAR 52.236-9)

1.11 RESTORATION

A.

Remove, cut, alter, replace, patch and repair existing work as
necessary to install new work. Except as otherwise shown or specified,
do not cut, alter or remove any structural work, and do not disturb any
ducts, plumbing, steam, gas, or electric work without approval of the
COTR. Existing work to be altered or extended and that is found to be
defective in any way, shall be reported to the COTR before it is
disturbed. Materials and workmanship used in restoring work, shall
conform in type and quality to that of original existing construction,

except as otherwise shown or specified.

Upon completion of contract, deliver work complete and undamaged.
Existing work (walls, ceilings, partitions, floors, mechanical and
electrical work, lawns, paving, roads, walks, etc.) disturbed or

removed as a result of performing required new work, shall be patched,
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repaired, reinstalled, or replaced with new work, and refinished and

left in as good condition as existed before commencing work.

At Contractor's own expense, Contractor shall immediately restore to
service and repair any damage caused by Contractor's workmen to
existing piping and conduits, wires, cables, etc., of utility services
or of fire protection systems and communications systems (including
telephone) which are indicated on drawings and which are not scheduled

for discontinuance or abandonment.

Expense of repairs to such utilities and systems not shown on drawings
or locations of which are unknown will be covered by adjustment to
contract time and price in accordance with clause entitled "CHANGES"
(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING SITE CONDITIONS" (FAR
52.236-2).

1.12 AS-BUILT DRAWINGS

A.

The contractor shall maintain two full size sets of as-built drawings
which will be kept current during construction of the project, to

include all contract changes, modifications and clarifications.

All variations shall be shown in the same general detail as used in the
contract drawings. To insure compliance, as-built drawings shall be

made available for the COTR's review, as often as requested.

Contractor shall deliver two approved completed sets of as-built
drawings to the COTR within 15 calendar days after each completed phase

and after the acceptance of the project by the COTR.

Paragraphs A, B, & C shall also apply to all shop drawings.

1.14 USE OF ROADWAYS

A.

For hauling, use only established public roads and roads on Medical

Center property as authorized by the COTR.

1.15 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT

A.

Use of new installed mechanical and electrical equipment to provide
heat, ventilation, plumbing, light and power will be permitted subject

to compliance with the following provisions:
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1. Permission to use each unit or system must be given by COTR. If the
equipment is not installed and maintained in accordance with the
following provisions, the COTR will withdraw permission for use of

the equipment.

2. Electrical installations used by the equipment shall be completed in
accordance with the drawings and specifications to prevent damage to
the equipment and the electrical systems, i.e. transformers, relays,
circuit breakers, fuses, conductors, motor controllers and their
overload elements shall be properly sized, coordinated and adjusted.
Voltage supplied to each item of equipment shall be verified to be
correct and it shall be determined that motors are not overloaded.
The electrical equipment shall be thoroughly cleaned before using it
and again immediately before final inspection including vacuum

cleaning and wiping clean interior and exterior surfaces.

3. Units shall be properly lubricated, balanced, and aligned.

Vibrations must be eliminated.

4. Automatic temperature control systems for preheat coils shall
function properly and all safety controls shall function to prevent

coil freeze-up damage.

5. The air filtering system utilized shall be that which is designed
for the system when complete, and all filter elements shall be
replaced at completion of construction and prior to testing and

balancing of system.

6. All components of heat production and distribution system, metering
equipment, condensate returns, and other auxiliary facilities used
in temporary service shall be cleaned prior to use; maintained to
prevent corrosion internally and externally during use; and cleaned,
maintained and inspected prior to acceptance by the Government.
Boilers, pumps, feedwater heaters and auxiliary equipment must be
operated as a complete system and be fully maintained by operating
personnel. Boiler water must be given complete and continuous

chemical treatment.

FINAL CD SUBMITTAL 01 00 00 -20



VA HONOLULU FCA DEFICIENCIES DESIGN, ACC BUILDING

Prior to final inspection, the equipment or parts used which show wear
and tear beyond normal, shall be replaced with identical replacements,

at no additional cost to the Government.

This paragraph shall not reduce the requirements of the mechanical and

electrical specifications sections.

1.16 TEMPORARY TOILETS

A.

Provide where directed, (for use of all Contractor's workmen) ample
temporary sanitary toilet accommodations with suitable sewer and water
connections; or, when approved by COTR, provide suitable dry closets
where directed. Keep such places clean and free from flies, and all
connections and appliances connected therewith are to be removed prior

to completion of contract, and premises left perfectly clean.

1.17 AVAILABILITY AND USE OF UTILITY SERVICES

A.

The Government shall make all reasonably required amounts of utilities
available to the Contractor from existing outlets and supplies, as
specified in the contract. The amount to be paid by the Contractor for
chargeable electrical services shall be the prevailing rates charged to
the Government. The Contractor shall carefully conserve any utilities

furnished without charge.

The Contractor, at Contractor's expense and in a workmanlike manner
satisfactory to the Contracting Officer, shall install and maintain all
necessary temporary connections and distribution lines, and all meters
required to measure the amount of electricity used for the purpose of
determining charges. Before final acceptance of the work by the
Government, the Contractor shall remove all the temporary connections,

distribution lines, meters, and associated paraphernalia.

Contractor shall install meters at Contractor's expense and furnish the
Medical Center a monthly record of the Contractor's usage of

electricity as hereinafter specified.

Heat: Furnish temporary heat necessary to prevent injury to work and
materials through dampness and cold. Use of open salamanders or any
temporary heating devices which may be fire hazards or may smoke and
damage finished work, will not be permitted. Maintain minimum

temperatures as specified for various materials:
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F.

1. Obtain heat by connecting to Medical Center heating distribution

system.

Electricity (for Construction and Testing): Furnish all temporary

electric services.

1. Obtain electricity by connecting to the Medical Center electrical
distribution system. The Contractor shall meter and pay for
electricity required for electric cranes and hoisting devices,
electrical welding devices and any electrical heating devices
providing temporary heat. Electricity for all other uses 1is

available at no cost to the Contractor.

Water (for Construction and Testing): Furnish temporary water service.

1. Obtain water by connecting to the Medical Center water distribution
system. Provide reduced pressure backflow preventer at each

connection. Water is available at no cost to the Contractor.

2. Maintain connections, pipe, fittings and fixtures and conserve
water-use so none is wasted. Failure to stop leakage or other wastes
will be cause for revocation (at COTR's discretion) of use of water

from Medical Center's system.

1.18 TESTS

A.

Pre-test mechanical and electrical equipment and systems and make
corrections required for proper operation of such systems before
requesting final tests. Final test will not be conducted unless

pre-tested.

Conduct final tests required in various sections of specifications in
presence of an authorized representative of the Contracting Officer.
Contractor shall furnish all labor, materials, equipment, instruments,

and forms, to conduct and record such tests.

Mechanical and electrical systems shall be balanced, controlled and
coordinated. A system is defined as the entire complex which must be
coordinated to work together during normal operation to produce results
for which the system is designed. For example, air conditioning supply
air is only one part of entire system which provides comfort conditions

for a building. Other related components are return air, exhaust air,
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steam, chilled water, refrigerant, hot water, controls and electricity,
etc. Another example of a complex which involves several components of
different disciplines is a boiler installation. Efficient and
acceptable boiler operation depends upon the coordination and proper
operation of fuel, combustion air, controls, steam, feedwater,

condensate and other related components.

All related components as defined above shall be functioning when any
system component is tested. Tests shall be completed within a
reasonably short period of time during which operating and

environmental conditions remain reasonably constant.

Individual test result of any component, where required, will only be
accepted when submitted with the test results of related components and

of the entire system.

1.19 INSTRUCTIONS

A.

Contractor shall furnish Maintenance and Operating manuals and verbal
instructions when required by the various sections of the

specifications and as hereinafter specified.

Manuals: Maintenance and operating manuals (four copies each) for each
separate piece of equipment shall be delivered to the COTR coincidental
with the delivery of the equipment to the Jjob site. Manuals shall be
complete, detailed guides for the maintenance and operation of
equipment. They shall include complete information necessary for
starting, adjusting, maintaining in continuous operation for long
periods of time and dismantling and reassembling of the complete units
and sub-assembly components. Manuals shall include an index covering
all component parts clearly cross-referenced to diagrams and
illustrations. Illustrations shall include "exploded" views showing and
identifying each separate item. Emphasis shall be placed on the use of
special tools and instruments. The function of each piece of equipment,
component, accessory and control shall be clearly and thoroughly
explained. All necessary precautions for the operation of the equipment
and the reason for each precaution shall be clearly set forth. Manuals
must reference the exact model, style and size of the piece of

equipment and system being furnished. Manuals referencing equipment
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similar to but of a different model, style, and size than that

furnished will not be accepted.

Instructions: Contractor shall provide qualified, factory-trained
manufacturers' representatives to give detailed instructions to
assigned Department of Veterans Affairs personnel in the operation and
complete maintenance for each piece of equipment. All such training
will be at the job site. These requirements are more specifically
detailed in the various technical sections. Instructions for different
items of equipment that are component parts of a complete system, shall
be given in an integrated, progressive manner. All instructors for
every piece of component equipment in a system shall be available until
instructions for all items included in the system have been completed.
This is to assure proper instruction in the operation of inter-related
systems. All instruction periods shall be at such times as scheduled by
the COTR and shall be considered concluded only when the COTR is
satisfied in regard to complete and thorough coverage. The Department
of Veterans Affairs reserves the right to request the removal of, and
substitution for, any instructor who, in the opinion of the COTR, does
not demonstrate sufficient qualifications in accordance with

requirements for instructors above.

1.20 RELOCATED EQUIPMENT AND ITEMS

A.

Contractor shall disconnect, dismantle as necessary, remove and
reinstall in same location, all existing equipment and items which

interfere with the installation of new equipment.

Perform relocation of such equipment or items at such times and in such

a manner as directed by the COTR.

Suitably cap existing service lines, such as steam, condensate return,
water, drain, gas, air, vacuum and/or electrical, whenever such lines
are disconnected from equipment to be relocated. Remove abandoned lines
in finished areas and cap as specified herein before under paragraph

"Abandoned Lines".

Provide all mechanical and electrical service connections, fittings,
fastenings and any other materials necessary for assembly and
installation of relocated equipment; and leave such equipment in proper

operating condition.

FINAL CD SUBMITTAL 01 00 00 -24



VA HONOLULU FCA DEFICIENCIES DESIGN, ACC BUILDING

E. All service lines such as noted above for relocated equipment shall be
in place at point of relocation ready for use before any existing
equipment is disconnected. Make relocated existing equipment ready for

operation or use immediately after reinstallation.

1.21 HISTORIC PRESERVATION

Where the Contractor or any of the Contractor's employees, prior to, or
during the construction work, are advised of or discover any possible
archeological, historical and/or cultural resources, the Contractor

shall immediately notify the COTR verbally, and then with a written
follow up.
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